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SUPPLEMENT TO
REQUEST FOR COMPENSATION

DUE TO INCREASED COSTS OF RESTORING LINE TO SERVICE
CAUSED BY PARTIAL DISMANTLING OF THE GLASS ROAD BRIDGE

1. Now comes Raymond B English and James Riffin ("E&R"), who herewith file this

Supplement to Request for Compensation Due to Increased Costs of Restoring Line to Service

Caused By Partial Dismantling of the Glass Road Bridge, and say.

BACKGROUND INFORMATION

2 On February 22,2008, the Board Served its decision In The Matter Of A Request To Set

Terms and Conditions ("Decision") in the above entitled proceeding In its Decision, the Board

stated inter alia:

If the Offerers accept the terms and conditions for the Entire Line, then by
March 24,2008, the Offerers may return to the Board with a request to determine the
compensation, if any, owed by the Kansas City Railway Company ("KCSR") due to
increased costs of restoring the Remainder to service that was caused by the partial
dismantling of the Glass Road Bndge ("Bridge").

3 On March 21,2008, the Offerers filed their Request for Compensation, which listed the

estimated cost to restore the Glass Road bridge. That Request for Compensation did not include

the cost to prepare the Request for Compensation.
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SUPPLEMENT TO REQUEST FOR COMPENSATION

4 Offerers herewith argue their increased costs of restoring the Remainder to service,

includes not only the cost to restore the Glass Road bridge, but also the costs associated with

determining how much it would cost to restore the Glass Road bridge. Had the Glass Road

bridge not been removed, Offerers would not have been placed in a position where they had to

expend a substantial sum of money on professional services, in order to be restored to the

position they were in at the time they filed their Request to Set Terms and Conditions

5 Offerers herewith request permission to amend their Request for Compensation, for the

purpose of including within that Request, their costs to prepare the Request for Compensation.

6. Offerers costs to prepare the Request for Compensation, was not available at the time the

Request for Compensation was filed with the Board Offerers, as of this date, have now received

and tallied the costs associated with preparing the Request for Compensation These costs are

summarized below.

A. Professional fees $6,40000

B Document reproduction costs 360 00

C Courier fees; 18000

TOTAL, COSTS TO PREPARE REQUEST: $6,940.00

7. The Offerers herewith Amend their March 21,2008 Request for Compensation Due To

The Increased Costs of Restoring The Line to Service Caused By The Partial Dismantling of the

Glass Road Bridge, to include the costs associated with preparing the Request for Compensation:

Costs to restore Glass Road bridge
(labor, materials, equipment rentals, taxes): $237,610.00

Costs to prepare Request for Compensation 6.940.00
TOTAL, REQUEST FOR COMPENSATION: $244,550.00



Respectfully submitted,

Raymond B Englisn James Riffm

CERTIFICATE OF SERVICE

I hereby certify that on this 10th day of April. 2008, a copy of the foregoing
Supplement to Request for Compensation Due to Increased Costs of Restoring Line to Service
Caused By Partial Dismantling of the Glass Road Bridge, was mailed via first class mail, postage
prepaid, to William A. Mullins, Baker & Miller PLLC, Ste 300,2401 Pennsylvania Ave. N.W.,
Washington, DC 20037, attorney for Kansas City Southern Railway Company, and to Craig
Richey, 315 W. 3rd Street, Pittsburg, KS 66762, attorney for Vicksburg Southern Railroad, Inc.

James Riffin


